

NCJIS Modernization Program

Working in Partnership With the
Nevada Sheriffs' and Chiefs' Association

“It is about to get real.”



Nevada Department of
Public Safety

Records, Communications and Compliance

Dedication, Pride, Service

High-Level Briefing

The purpose of this presentation is to bring attention to key discussions taking place on topics that agency leaders should be aware of.

- Schedule
- Current Activities
- Countdown to Migration
- Agency Choices
- Hard Stop Dates




Schedule



Schedule

Testing, Preparation, Training, and Migration



Currently planned and subject to quarterly updates.



Nevada Department of
Public Safety
Records, Communications and Compliance

Current Activities



Current Activities

- Training materials development
- Training, rollout, and migration planning
- Scheduling of training and migration for Inquiry agencies
- Information exchange for each Inquiry agency



Countdown to Migration



Nevada Department of
Public Safety
Records, Communications and Compliance

Countdown to Migration

2 months prior

Agency 1:1 meetings: Scheduling, checklist, TAC preparation

1 month prior

Training materials and videos

2 weeks prior

Online training and demonstrations

1 week prior

Additional information and assistance



Agency Choices





Agency Choices

The NCJIS Modernization Team is discussing how your agency will connect to NCJIS.

Decision to Be Made Now

#1 – Option A: Through the Internet	#1 – Option B: Through the SilverNet VPN
<ul style="list-style-type: none"> Provides new, secure capability Meets all CJIS security requirements May eliminate the VPN and all associated costs of equipment, service, and related circuits 	<ul style="list-style-type: none"> Has all associated costs as before Is secure and compliant with CJIS security requirements

Decisions and Conversions to Be Made and Completed by May 2024

#2 – Federation	#3 – Foreign Host
<ul style="list-style-type: none"> Set up so that users log in with single sign-on into their own computers giving access to NCJIS Connects based on how the agency defines its users Has some technical limits based on agency settings 	<ul style="list-style-type: none"> Involves moving the agency CAD and RMS connection from the JLink message switch to the new Law Enforcement Message Switch (LEMS) Does not need to wait for rollout, but foreign host conversion must be done by May 2024, ideally well before Can go through Internet or VPN

Federation and Foreign Host

For more information on Federation and Foreign Host, ask your agency TAC to reach out to the following NCJIS Modernization contacts:

Contact Information

Federation

Robert Kaelin
Mission Critical Partners
Senior Technical Advisor
robertkaelin@missioncriticalpartners.com

Foreign Host

Karla Mead
NCJIS Modernization
Foreign Host Contact
kmead@dps.state.nv.us



Hard Stop Dates



Nevada Department of
Public Safety
Records, Communications and Compliance

Hard Stops

- **May 2024** – Foreign host conversion deadline
- **June 2024** – JLink System shutdown

Attention:

- Foreign host conversions can take place before agency training and migration.
- It is advised to begin this process now.



Contact Information

Questions specific to:

- Change ambassadorship.
- Meeting requests.
- Training.

Change Manager

Elizabeth Parsons-Lenz

eparsons-lenz@dps.state.nv.us

Questions specific to:

- Technical or process issues.
- Contact information updates.
- Feedback delivery.
- Other NCJIS Mod requests.

NCJIS Modernization Team

NCJISMod@dps.state.nv.us

More information may be found on the NCJIS Modernization web page:

<https://rccd.nv.gov/Services/NCJISMod/>



Nevada Department of
Public Safety
Records, Communications and Compliance

Thank you!



Nevada Department of
Public Safety
Records, Communications and Compliance